R15-35
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY
OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE
ORDER #1 AND FINAL FOR CHESTNUT AND LINDEN AVENUES
FY2013 NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the
Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County,

New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;

Item No. Item Description Estimated Quantity  Unit Price Total Cost

EXTRAS:
SE Hot Mix Asphalt 9.5M64 40.08 TN $ 79.50 $3,186.36

Surface Course, 2" Thick

23E  Asphalt Price Adjustment 1LS $377.00 $ 377.00

24E Tree Root Protection Plate 17.5LF $ 25.00 $ 437.50

$ 4,000.86

REDUCTIONS:

3R Soil Aggregate Base Course 263 SY $ 8.85 $2,327.55
Road Mixed, 6" Thick

4R Stabilizing Agent 789 GAL $ 275 $2,169.75

6R Milling 3" Or Less 173 SY $ 7.00 $1,211.00

7R Hot Mix Asphalt Pavement 30 SY $ 45.00 $1,350.00
Repair

8R Concrete Sidewalk, 4"Thick 38.56 SY $ 60.00 $2,313.60

9R Concrete Driveway 89.45 SY $ 70.00 $6,261.50
Reinforced, 6” Thick

10R 9" X 18" Concrete Curb 184 LF $ 25.00 $4,600.00

11R Public Sidewalk Curb Ramp 16 SF $ 30.00 $ 480.00
Detectable Warning Truncated Domes

12R  Tack Coat 75 GAL $ 0.01 $ 0.75

13R Stone Driveway, 4" Thick 20 SY $ 15.00 $ 300.00

16R Borrow Topsoil 50 CY $ 0.01 $ 0.50

17R Reset Existing Castings 1UN $ 300.00 $ 300.00

18R Reset Vent/Valve Boxes 5UN $ 75.00 $ 375.00

20R Police Traffic Directors 24 HRS $ 60.53 $1,452.72

22R Fuel Price Adjustment 1LS $1,000.00 $1,000.00

29R Stabilizing Agent 40 TN $ 1.00 $ 40.00

$24,182.37

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the

New Jersey Department of Transportation and subsequent related appropriations;



NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change
Order which is considered not to be the final change order is hereby authorized and approval is hereby
granted based on the approval of the New Jersey Department of Transportation to revise the original
contract amount from $182,674.32 to the change order amount of (decrease of $24,182.37) for a total
contract of $162,492.81.

Date: February 23, 2015

Edward F. Brennan, Mayor

Date: February 23, 2015

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council
of the Borough of Merchantville on February 23, 2015.

Denise Brouse, Borough Clerk



